
Department of Energy 
Idaho Operations Wice 
850 Energy Drive 

tdaho Falls, Maho 83401-1563 

August 25,2000 

Mr. Wayne Pierre, Project Manager 
Environmental Cleanup office 
U.S. Emrirunmental Protection Agency, Region 10 
1200 Sixth Avenue 
Seaffle, Washington 98104 

Mr. Dean Nygard, Site Remediation Manager 
Idaho Department of Environmental Quality 
1410 N. Hilton 
Boise, Idaho 83706 

SUBJECT: Waste Area Group 7 - Operable Unit (OU) 7-10, Pi 9 Record of Decision, Request 
for Exknsion - (EM-ER-162-00) 

REFERENCE: 

{ 1) DOE Letter, K. E. Hain100E-ldaho to W. P i e M P A  (x> and D. NygareVIDEQ, 
Subject " Waste Area Group 7 - Request for Modification of Milestones," April 13, 
2000 

(2) DOE Letter, K. E. Hain/DOE-ldaho to W. PierrdEPA (x) and D. NygardllDEQ, 
Subject "OU 7-1 0 Staged Interim Adion Project - TnnsmMal of the Stage II 
Remedial DesignlRemedial Action Work Plan," June 30,2000 

(3) DOE tetter, K. E. HairJDOE-Idaho to W. PierrejEPA (X) and D. NygardllDEQ, 
Subject: Waste Area Gmup 7,  Responses to €PA Region 10 L8tter Dated July 7, 
2000 and Idaho Department of Environmental Quality Letter Dated July 19, 2O00," 
August 15,2000 

(4) IDEQ and EPA (X )  Various response letters to above DOE letters: €PA (X) - 
letters of April 26,2000, May 12,2000, July 7,2000 and August 17,2000; IDEQ 
letters of May 11,2000, July 19,2000 and August 22,2000 

Dear Messrs. Pierre and Nygard: 

On August MI 2000, the Department of Energy (DOE] formally requested an extension of 
enforceable milestones for the Operable UnitJWI] 7-10 Staged Interim Action Project (Pit 9 
Interim Action Record of Decision) (Reference 3). DOES extension request was responded to 
with statements of nomcunence by the U. S. Environmental Protection Agency, Region 10 
[EPA), on August 17,2000, and by the Idaho Department of Environmental Quality [IDEQ) on 
August 22,2000 (Reference 4). Your letters requested that we provide additional detail to 
support the extension request. 



Pierre, Nygard -2- 

We will be able to provide the additional detail you requested after our initial review of agency 
comments on the Stage I I  Remedial DesignIRemedial Action Work Plan, expected for receipt on 
August 28, 2000. This initial screening of comments will be completed by September 25, 2000. 
We would therefore hope to submit an updated and more definitive extension request, 
accompanied by the details you requested, on or about September 27, 2000. We believe this 
next submittal will fully address the questions you raised. 

We look forward to meeting with you on August 29-31 , 2000, and believe that regular meetings 
of this kind will promote a common understanding of the remedial strategy we are proposing. 
Please contact me (208-526-4329) if you have any questions about this letter. 

Sincerely, 

Kathleen E;. Hain, Director 
Environmental Restoration Division 

f ' c  * 
cc: S. Allred, IDEQ 

C. Clarke, EPA (X) 
C. Finley, EPA (X) 
K. Kelly, IDEQ 
K. Trevor, IDEQ 



File: 
EM-ER-162-00 

EXTERNAL bcc Dl STRl BUT1 ON: 

S. A. Robison, DOUEM-41 
A. J. Kluk, DOWEM-41 
J. M. Schaffer, BBWI, MS-3940 
J. Underwood, IDEQ 
ER ARDC, w/ 1 MS 3922 

ID DISTRIBUTION: 

R. R. Throckrnorton, MS-1203 

K. E. Hain, MS-1117 
M. M. McKnight, MS-1209 
E. W. Miles, MS-1101 
K. C. O’Neil, MS-1136 
B. G. Edgerton, MS-1146 

CONCURRENCE: 

RECORD NOTES: 

1. This letter is DOE notice of intent to provide additional detail in its pursuit of negotiated 
enforceable schedule extensions for the OU 7-10 project with the IDEQ and EPA (X). 

HQlEM-41 and others. 

2. B. G. Edgerf@€ISdprepared &? this letter in coordination with K. E. Hain, B. R. Bowhan, 

3. This letter/rnemo closes OATS number N/A 

’ 4. The attached correspondence has no relation to the’ Naval Nuclear Propulsion Program. 
Naval Reactors concurrence is not required. 

Bedgerton (EM/ER): thorkley, 6-1 952, 8/23/00, brianl62 


